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SR 520 Program overview and updates 
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West Connection Bridge Project Vicinity 



West Connection Bridge Schedule – Key Dates 
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• Advertisement:  February 19, 2013 

• Execution:  June 2013 

• Vibratory pile driving allowed:  September 1, 2013 to April 15, 2014 

• Impact hammer pile driving allowed:  October 8, 1013 to April 15, 2014 

• Pier 36 available to WCB Contractor: November 16, 2013 

• Pier 36 turnover to FB&L Contractor:  May 14, 2014 

• WCB Contract complete:  before June 30, 2014 

 

• These dates are subject to change. 



West Connection Bridge/Floating Bridge  

Construction Interface 
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West Connection Bridge Layout 

 Spans:                   5 Spans                  6 Spans 

 Width:                 15 ft to 60 ft                   56 ft   

 Columns:                     9                            10   

 Girder Types:                            WF58G             WF74G, WF83G 

 Typical Span Length:                  100’                          150‘  

 Shafts:                                           8’                         10’ & 12’ 

 Shaft Length:                           45’ -  60’                 100’ & 112’ 

  

    Widening                     New        Widening                   New 

6 



West Connection Bridge Typical Sections 

7 

Typical Section – Widened Bridge Near Pier 29 

Typical Section – Stand-Alone Bridge Near Pier 32 



Environmental Overview 
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• All regulatory agency approvals are obtained for project as currently 

designed: 

 

• ESA Compliance 

• NEPA Compliance  

• Section 106 Compliance 

• USCG General Bridge Permit 

• Army Corps Permit 

• Dept. of Ecology 401 Water Quality Certification 

• WDFW Hydraulic Project Approval 

• Seattle Shoreline Substantial Development Permit 



Environmental Overview Continued… 
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• The approvals were issued for the entire I-5 to Medina corridor, but the 

contract will have the specific WCB conditions broken out. 

• Any changes to the design or construction means and methods may 

trigger permit or environmental approval modifications. 

• No NPDES General Construction permit will be needed, as the site will be 

entirely over- and in- water construction. 

• A Water Quality Monitoring and Protection Plan will be needed to 

authorize specific construction means and methods, and is being prepared 

prior to contract ad date. 



Environmental Overview Continued… 
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• Certain timing restrictions apply to in-water construction: 

• Intense noise generating activities allowed October 8 thru April 15. 

• Turbidity generating activities allowed September 1 thru April 15, 

with some exceptions. 

 

 



External Coordination 
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• Tribal Fishing Rights and Interests 

• Marine Operations Coordinator  

• Community Construction Management Plan (CCMP) 

• Staging and Haul Route Restrictions 

• Night work 

• Vibration/settlement monitoring 



Questions 
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For more information 

 

Program website: www.wsdot.wa.gov/projects/sr520bridge/  

 

Ad and Award website: 

www.wsdot.wa.gov/biz/contaa/WSDOTPRO/pread/SR520WESTCONNECTI

ON/default.htm  

 

OR Contact the WSDOT technical point of contact:  

Kirk Wilcox, Project Engineer (wilcoki@consultant.wsdot.wa.gov) 

 

http://www.wsdot.wa.gov/projects/sr520bridge/
http://www.wsdot.wa.gov/biz/contaa/WSDOTPRO/pread/SR520WESTCONNECTION/default.htm
http://www.wsdot.wa.gov/biz/contaa/WSDOTPRO/pread/SR520WESTCONNECTION/default.htm
mailto:wilcoki@consultant.wsdot.wa.gov?subject=West Connection Bridge contractor meeting

